
312724 
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kieen Laundry 

ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-
054 

PATE: 05/16/2005 - 05/20/05 
SHIFT: as needed 
OSC: Kevin Mathers 
WORK ORDER # 04 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-lnd. Hygienlst 1-Cleanup Tech 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this Work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT- ITEM 

Computers 2 Office Trailer 1 
4wd Truck 1 Break/Security Trailer 1 
Passenger Car 1 Radios 2 
Cellular phones 2 Storage trailer 1 
Portable toilets 2 60kw generator 1 
Portable Fencing 1 

60kw generator 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

s'fz.v. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 5/20/ D5 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-
054 

ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

DATE: 05/16/2005 * 05/20/05 
SHIFT: as needed 
OSG: Kevin Matheis 
WORK ORDER #04 
RM: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Provide site security during off-hours at site. 

2. Complete electric/phone/internet connections at site. 

3. Begin waste disposal process. Solicit bids for disposal of various waste groups 
in advance of site mobilization. 

4. Begin consolidation of wastes into segregated areas. 

5. Clear end grub support zone area, 

6. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-
054 

ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

DATE: 05/16/2005 - 05/20/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #04 
RM: Scott Soden 

TO COMPLETION: 09/15/05 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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